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— Welcome —
A few reminders

Please sign in.
Silence phones and electronic devices.

Feel free to ask questions throughout the presentation;
please state your name, agency and whether you represent
the business or technical area.

We want to hear what you have to say; one speaker at a
time.

For those on the phone, set your phone to mute.
Share CISS information with your agency counterparts.

Please follow up with a CJIS team member with your
comments, suggestions and feedback.

Thank you for attending.
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Agenda

> CISS Status
> CJIS Governing Board Update
> Wave 0, Version 1.5 Update
> RMS Network & Certification Update
> Search Releases 1 and 2 Updates
> Waves 1 and 2 Updates

> Questions and Answers
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CJIS Governing Board Update 4

CISS — Moving forward strategy to address IV & V concerns

1. Work with Xerox to remediate the project scope and implementation
schedule.

2. Review staff assignments in accordance with project changes.

3. Durational Senior Project Manager (DPM), Rick Hegwood, is on board to
manage CISS project.

4. CJIS and Xerox continue efforts to implement CJIS Security Policy.

5. Implement a governance process to manage project and stakeholder issues
effectively.
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Wave 0, Version 1.5 Update y

> Current Status
>  Cut-over to new CJIS firewalls
>  Completed build-out of UAT and Production frameworks for
CISS environments

> Began installation of FileNet Electronic Content Management
(ECM) System

> Next Steps
> Complete build-out of Production environment
Complete installation of FileNet ECM System

Prepare systems for loading initial release of CISS application
Update systems architecture documentation
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RMS Network Update 4

~» CJIS and BEST initiated plan to purchase and upgrade networking
equipment:

2> Encryption
> End-to-end quality of service
> Integrated security

~> CJIS working with BEST to create new router configuration and conduct
proof of concept with pilot municipalities

2> CIJIS to coordinate equipment upgrades with towns

/

CPCA to disseminate letter with “how to” instructions

~» Additional functionality to be provided to municipalities at no cost to
towns
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RMS Certification Program Update

> Current Status

> Completed the RMS Certification package and
preparing for vendor and stakeholder review

> Next Steps

> Implement the Certification Program starting with
three vendors that will implement the Information
Exchanges for Wave 1

> Program Certification materials will be enhanced
based on feedback

> Package will be disseminated to the remaining vendors
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~> Current Status

> User Interface (Ul): Collaborative design & development with Xerox
and local law enforcement stakeholders

> Release Scope — Ul, PRAWN & OBIS

= Agreements with Xerox:
2> Contract requirements & Search Releases

= Signed 3 design deliverables
> Next Steps

> Document test strategy
> Develop computer based & instructor led training curriculum

> Continue Ul work
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Search Release 2 (SR2) Update

~> SR2 Search Sources

e
e

CRMVS, POR & CIB
Evaluating DMV License and Registration systems
® High value for local law enforcement

= SR2 Search Features

e

@
e
e

CIiS

Alerts such as “Wanted,” or “Protective Order”
Preview search results & highlight search terms
Introduce reporting

System Administration tools such as activity monitors,
system alerts and user activity audits
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Wave 1 - UAR Workflow Update

~> Current Status

> Requirements submitted to Xerox:

>
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>

IE 1.1 UAR Arrest from LEA

IE 1.2 CISS ID passed to RMS

IE 1.66 Arrest Activity Corrections from LEA
IE 1.4 Converted Arrest Paperwork from RMS
|IE 1.8 Arrest Notice to BOPP

IE 1.9 Arrest Notice to DOC

CISS Monitoring for Sys Admin

CISS Alerts for Sys Admin

> Meetings conducted with stakeholders to confirm requirements
~> Next Steps

> Continue to work with stakeholders to finalize requirements

CJiS
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Waves 2 — 7 Update

=~ Current Status

> Requirements in progress for W2 — Misdemeanor
Summons

2 Grouping and prioritizing requirements for all remaining
Workflow Waves

2 Planning sessions underway with CJIS and Xerox to
create consolidated CISS Phase | project plan
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Comments
p commems 2

We appreciate your feedback.
Please send us your comments, questions & suggestions.

Sean Thakkar — Sean.Thakkar@ct.gov

Rick Hegwood — Richard.Hegwood@ct.gov

Rick Ladendecker — Rick.Ladendecker@ct.gov

Nance McCauley — Nance.McCauley@ct.gov

Next meeting: October 9, 2013
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QUESTIONS?

CJiS



Appendix 1: Acronyms

CJIS Web Site -- Acronyms list online

AFIS = Automated Fingerprint Identification
System

AST = Application Support System

BEST = Bureau of Enterprise Systems and
Technology

BICE = Bureau of Immigration and Customs
Enforcement

BOPP= Board of Pardons and Paroles

CAD = Computer Aided Dispatch

CCH= Computerized Criminal History (DESPP)

CIB = Centralized Infraction Bureau (Judicial)

CIDRIS = Conn. Impaired Driver Records
Information System

CISS = Conn. Information Sharing System (CJIS)

CIVLS = CT Integrated Vehicle & Licensing System

CJIS = Criminal Justice Information System

CJPPD = Criminal Justice Policy Development and
Planning Division

CMIS = Case Management Information System

(CSSD)

COLLECT = CT On-Line Law Enforcement Comm.
Teleprocessing Network

CPCA = Conn. Police Chiefs Association

CRMVS = Criminal and Motor Vehicle System
(Judicial)

CSSD = Court Support Services Division (Judicial)

DCJ = Division of Criminal Justice

DAS = Dept. of Administrative Services

DESPP = Dept. of Emergency Services & Public
Protection

DEMHS = Dept. of Emergency Management &
Homeland Security

DMV = Dept. of Motor Vehicles

DOC = Department of Correction

DOIT = Dept. of Information Technology

DPDS = Div. of Public Defender Services

GIS = Geographic Information System

IST = Infrastructure Support Team

JMI = Jail Management System

JUD = Judicial Branch

LEA = Law Enforcement Agency

LAW = Local Law Enforcement (e.g., DPS, CPCA)

LIMS = State Crime Laboratory Database

MNI = Master Name Index (DESPP)

OBIS = Offender Based Information System
(Corrections)

OBTS = Offender Based Tracking System

OCPD = Office of Chief Public Defender

ORI = Originating Agency ldentifier

OSET = Office of Statewide Emergency
Telecommunications

OVA = Office of the Victim Advocate

OVS = Office of Victim Services

PERU = Passenger Endorsement Review Unit

POR = Protection Order Registry (Judicial)

PRAWN = Paperless Re-Arrest Warrant Network
(Judicial)

PSDN = Public Safety Data Network

RMS = Records Management System

SCO= Superior Court Operations Div. (Judicial)

SOR = Sex Offender Registry (DESPP)

SPBI = State Police Bureau of Identification
(DESPP)

SLWRS = Special Licensing and Weapons
Registration System (DESPP)

SLFU= Special Licensing of Firearms Unit (DESPP)
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UAR = Uniform Arrest Report

Technology Related

ADFS = Active Directory Federated Services

COTS = Computer Off The Shelf (e.g., software)

ETL = Extraction, Transformation, and Load

FEA = Federal Enterprise Architecture

FIM = Forefront Identity Manager (Microsoft)

FIPS = Federated Information Processing Standard

GFIPM = Global Federated Identity & Privilege
Management

GUI = Graphical User Interface

IAFIS = Interactive Automated Fingerprint
Information System*

IEPD = Information Exchange Package Document

Il = Interstate Identification Index

LAN = Local Area Network

LEXS = Logical Entity eXchange Specifications

N-DEx = Law Enforcement National Data
Exchange

NIEM = National Information Exchange Model

PCDN = Private Content Delivery Network

POC = Proof of Concept

RDB = Relational Database

SAN = Storage Area Network

SDLC = Software Development Life Cycle

SOA = Service Oriented Architecture

SQL = Structured Query Language
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